
  
 

Midnite Mine Project Report, 
                           June 28 – July 4, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-014 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period June 28 – 
July 4, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, 
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site 
Mobilization; RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period June 28 – July 4, 2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: No incidents or injuries occurred during the reporting period. The project monthly safety meeting 
was conducted. The main topics / focus were: 

• Video of the Merian Mine significant potential event (Haul Truck Collision) with discussion on lessons 
learned. 

• Review of the project wildfire smoke procedure / Air quality index video 

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 
Community Liaison Officer. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, July 3, 2019 at the on-
site conference room and via conference call.  Representatives from the following stakeholders attended 
the meeting in person or via telephone: 

• EPA 
• Jacobs 
• Dawn Mining Company (DMC)/Newmont Goldcorp 
• Stantec 
• Ajax 

Meeting Action Items: 
• None 

EPA Plan/Document Approvals: 
• None 

https://amcollab.mwhtools.com/sites/midnitemine
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Regulatory Site Visit(s): 

• Steve Demus, Jacobs, representing EPA was on site June 28 and July 2. 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of June 28 – July 4, 2019, the following activities were conducted:  

• Continued excavating, hauling and placing low activity/low reactivity material from South Waste 
Rock Pile (SWRP) South Pond cut and SWRP west of the South Pond in Pit 4. Material from 
SWRP was placed on the north, east, and west sides of Pit 4 to create the 20’ rind buffer area, at 
the south end of the Pit 4 backfill to form the 20’ radon buffer on the outer waste surface, and in 
the unclassified waste zone in the interior of the pit. 

• Continued excavating, hauling and placing high activity/high reactivity material from Ore Stockpile 
1 (Stockpile 1) in Pit 4. High activity/high reactivity material was placed in the unclassified waste 
zone in the interior of the Pit 4 backfill.  

• The above materials were excavated with either excavator or loader equipment and transported 
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not 
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul materials volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

June 28 – July 04, 2019 2,690 75,320 
2019 Cumulative  42,328 1,185,184 

1 - Truck load assumed to be 28 yd3 

 

• Continued work on the Infiltration Collectors (IC) on the west side of Pit 4 on the main channel and 
the finger drains extending to the west up the hillside. 

• Wm. Winkler continued processing stockpiled timber with their tub grinder in the Temporary 
Impacted Soil Stockpile (TISS).  Trees in the south Construction Support Zone (CSZ) that were 
felled last fall were consolidated into stockpiles in preparation for grinding. 

• Completed fence repairs where animals had dug under the fence. 
• Relocated discharge end of the Pit 4 to Pit 3 pipeline so that water from Pit 4 discharges into Pit 3 

on the west side of the Pit 3 access road increasing the mixing zone between the discharge point 
and the intake for the Water Treatment Plant.   

• Pit 4 tension crack was measured on July 2. The horizontal distance between movement pins 
remains at 53.75 inches, indicating no measurable movement. 

Stormwater Pollution Prevention Plan (SWPPP) 
• None 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 
• None 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• None 

The following equipment was demobilized from the Site during this reporting period. 
• None 

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant.  On-site rental equipment 
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery.   
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Materials:  

The following material was delivered to the Site during this reporting period. 
• None. 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
not exceeded during the reporting period. 

Table 2 - TSP Dust Monitoring Locations during reporting period June 28 – July 4, 2019 

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
u 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N   D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-4 (roving) Top of Stockpile 3 04/30/19 D/N   D/N D/N D/N D/N 
ES-5 (roving) Spare         

ES-6 (roving) East Side of Pit 4 next to portable 
light plant. 

04/01/19 
D/N   D/N D/N D/N D/N 

ES-7 (roving) Southeast corner of Area 5 04/02/19 D/N   D/N D/N D/N D/N 
ES-8 (stationary) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery/Power Supply or Other) 

PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted during this time-period are shown in the table below: 
 
Table 3 – CQA Documentation 

Project Submittals 
Submittal No. Title Submittal 

Date 
CQA Acceptance  

Date 
02272-07.01 South Pond Geomembrane (GSE) 

(clarifications and additional information 
requested on 6/24/2019) 

6/11/2019 
Resubmittal on 

6/28/2019 

7/2/2019 

02275-03.01 South Pond Geonet (GSE) 
(clarifications/revisions requested on 
6/24/2019) 

6/14/2019 
Resubmittal on 

6/28/2019 

7/2/2019 

01018-35.00 Stockpile 8 East As-Built 
(additional information requested on 
7/2/2019) 

7/1/2019 TBD 

01018-36.00 Stockpile 5 As-Built 7/1/2019 7/2/2019 
01018-37.00 Stockpile 3-4 Partial As-Built 7/2/2019 7/4/2019 
02272-08.00 South Pond Geomembrane (GSE) 

Production Certifications 
7/2/2019 TBD 

02275-04.00 South Pond Geonet (GSE) Production 
Certifications 

6/28/2019 7/3/2019 
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Table 3 – CQA Documentation (Cont.) 

Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response  

Date 
None    

Project RFIs 
RFI No. Title CQC 

Submittal 
Date 

CQA Response  
Date 

2019-10 Settlement Monitoring Point – South and 
West Ponds 

6/19/2019 6/24/2019 
 

EPA – No Comments 
on 6/24/2019 

2019-11 Request for Change to Warranty 
Requirements for Geomembrane, Geonet 
and Geocomposite Drainage Layer 
Materials 

6/28/2019 7/1/2019 
 

EPA Acceptance 
7/3/2019 

2019-12 Cased Borings on Stockpile 2 7/4/2019 TBD 
Project NCNs 

NCN No. Title CQA Issue 
Date 

CQC Response 
 Date 

None to Date    
CQC-CQA Field Acceptance Forms 

CQC-CQA 
Acceptance 
No.  

 
Title 

CQC-CQA Issue 
Date 

2019-16 Pit 4 – West IC Main Collector (Section 7) Subgrade 
Acceptance 

7/1/2019 

Other Items 
Item Title Comments 
None   

Copies of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.  

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site. 

Preparatory Inspections / Meetings 
• None during this time-period. 

Initial Phase Inspections 
• None during this time-period. 

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the 
following site-specific tasks: 

• Pit 4 Backfill 
o Excavated mine waste from the South Pond Cut, the North-SWRP and the South-SWRP 

(all low reactivity/low activity material) was used to construct the 20-foot buffer zone (rind), 
or was placed as general fill in the south bench area, the north portion of the pit and in the 
West IC area.  
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o Excavated mine waste from Stockpile 1 (high reactivity/high activity material) was placed 
within the boundary of the 20-foot buffer zone in the north portion of the pit and in the 
south bench area. 

• West Infiltration Collection System  
o Construction of a portion of the main collector (~77 feet). 

CQA accepted/observed the following: 
– Compacted subgrade (CQC-CQA Acceptance 2019-16) 

• Wood Chipping Activities – Stockpiled Trees at the TISS 
• West Gate/Proposed WTP Area 

o Stockpiling previously felled trees for future chipping. 
• Construction Debris  

o 7/1/2019 – Construction trash (4 garbage bags) placed and buried within the Demolition 
Debris Zone. 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE  
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below.    
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Figure 1 – 390 excavator loading material from the South Pond excavation.  
 

 
Figure 2 – 390 excavator loading Stockpile-1 material.  
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Figure 3 – Prepared additional IC subgrade for installation of GCL. 
 

 
Figure 4 – Wood Chipping at the TISS, Looking West 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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